I. HEADING
Date: June 2, 1995 )
G Bl D letos
From: Sam Borries, 0OSC, U. S. EPA, Region V, EERB RS II
To D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
" T. Martin, ORC, 29-MA, Chicago, IL FAX (312) 886-0747
B. Kush, USEPA, Chicago, IL ......... FAX (312) 886-4071
J. Gore, RPM, USEPA, Chicago, IL FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .. FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget, IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal

Action at Sauget & Company Landfill, Site G, Sauget,

St. Clair County, Illinois.
POLREP #: 9
II. BACKGROUND
Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

III.

of Ma

CERCLA Incident Category:
CERCLIS ID #:
NPL Status
Start Date:
Latitude:
Longitude:

RESPONSE INFORMATION

Time-Critical Removal
ILD 981 953 623

No

March 20, 1995

North 38°35’21"

West 90°10’23"

A. Initial Situation:
Please refer to POLREP No. 1 dated March 23, 1995
B. Actions Taken:
The following actions were accomplished during the period
y 26 - June 1, 1995)
* ERCS contractor completed soldification and backfilling

of o0il pit No. OP-2.

The total amount of waste that was



IV. NEXT

solidified was approximately 600 cubic yards.

Continued rain has increased the amount of ponded water
to approximately 5 % feet deep.

Rainwater in some portions of the site will delay grading
and slope construction inside the site fenced area. ERCS
is utilizing ponded water for dust control on the site
area when any soils dry out.

On May 30, 1995, U.S. EPA OSC Sam Borries was interviewed
by a news reporter from St. Louis Channel 30 T.V.
station. The OSC briefed the station reporter about the
on-going removal activities and other site related issues
that may raise public concerns. The interview was
televised and aired during the local news-hour.

ERCS contractor started solidification of o0il pit No.
OP-1 using Code-L lime . Preliminary observations
indicated that this o0il pit contains abundant rainwater.
ERCS will dig interceptor trenches to accumulate and
pump-off water prior to solidification.

TAT contractor collected five different waste samples
from oil pit No. OP-1. Results are pending and may be
used to estimate the parent material and its potential
generator.

TAT contractor collected one surface water sample from
the ponded rain water. Analysis of ponded water will
determine if water will be discharged off-site. State
regulation for water quality discharge standards will be
used as an applicable ARAR for this process. A copy of
State Standards was obtained from 1Illinois EPA
representative.

Enforcement

Additional documents were excavated from oil pit No. OP-
2. The documents were labeled "Mobile 0Oil Company".
Other dated material such as o0ld newspapers dated
February 2, 1960 were excavated. All uncovered material
was photo-documented and kept in custody at the site.

STEPS

Continue slope rectification of the site area in
preparation for soil cover.

Collect ambient air samples,if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).



C. Continue solidification of 0il pits using Code L lime.
D. Place a soil cover over the site area.
V. KEY ISSUES
None

VI. Costs to date

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING
US EPA (Direct
& Indirect) $ 108,000.00 $ 47,813.00 $ 60,187.00
TAT $ ©56,000.00 $ 47,083.01 $ 8,916.99
ERCS" $ 500,000.00 $201,794.90 $298,205.10
TOTAL $ 664,000.00 $296,690.91 $367,309.09

*

ERCS cost as of 6/1/95



